ANNIE1-electronics-design - Issues

# Tracker Status Priority Subject Assignee Updated

11351 Task Assigned Normal DAQ output TOOL Benjamin Richards 01/15/2016 08:03 AM
11349 Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
11348 Task New Normal Postgress setup 01/05/2016 08:22 AM
11347 Task New Normal DAQ monitoring system Benjamin Richards 01/05/2016 08:21 AM
11346 Task Resolved Normal DAQ Control systems Benjamin Richards 01/15/2016 08:07 AM
11345 Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11344 Task Resolved Normal DAQ Jason (lite) messgae passing Benjamin Richards 01/15/2016 08:09 AM
11343 Task Resolved Normal DAQ Bool functions /status reporting Benjamin Richards 01/15/2016 08:08 AM
11342 Task Resolved Normal DAQ ZMQ/multicast integration Benjamin Richards 01/15/2016 08:07 AM
10543 Task Resolved Normal Check availability of local timing references Jonathan Eisch 11/02/2015 01:31 PM
10535 Task New Normal Select and buy a suitable GPS receiver Jonathan Eisch 01/25/2018 07:16 AM
10534 Task Assigned Normal Determine GPS antenna location at ANNIE Hall Jonathan Eisch 01/25/2018 07:17 AM
10533 Task Assigned Normal Determine the suitability of GPS timing reference Jonathan Eisch 01/25/2018 07:17 AM
10532 Task Assigned Normal Select timing sources Jonathan Eisch 01/25/2018 07:17 AM
10531 Task Closed Normal Get two more MT boards from Wah Matthew Wetstein 12/17/2015 05:23 PM
10530 Task Assigned Normal Timing distribution system Jonathan Eisch 01/25/2018 07:17 AM
10512 Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
10510 Task Assigned Normal Mount pickoff/splitter pcb in enclosure, solder wires to bulkhead connectors Jonathan Eisch 04/06/2016 11:09 PM
10509 Task Assigned Normal Attach bulkhead connectors and pcb mounting hardware Jonathan Eisch 04/06/2016 11:13 PM
10470 Task Resolved Normal Machine pickoff/splitter enclosure Jonathan Eisch 01/12/2016 03:05 PM
10469 Task Closed Normal Order rack enclosure 12/18/2015 02:43 PM
10468 Task Assigned Normal Pickoff/splitter enclosure production Jonathan Eisch 04/06/2016 11:13 PM
10466 Task Closed Normal Get bulkhead connectors for pickoff/splitter enclosure Jonathan Eisch 12/18/2015 02:43 PM
10465 Task Closed Normal Get FNAL EE staff to signoff on the enclosure design 12/17/2015 05:03 PM
10464 Task Closed Normal Get FNAL guidelines for HV pickoff/splitter Jonathan Eisch 12/18/2015 02:43 PM
10463 Task Assigned Normal HV pickoff/splitter enclosure Jonathan Eisch 04/06/2016 11:13 PM
10462 Task Closed Normal Order components for full-sized pickoff/splitter board Jonathan Eisch 12/21/2015 01:03 PM
10461 Task Resolved Normal Full sized pickoff/splitter board population Jonathan Eisch 01/12/2016 03:07 PM
10460 Task Closed Normal Produce full size pickoff/splitter board Jonathan Eisch 12/17/2015 05:17 PM
10459 Task Closed Normal Verify prototype design with FNAL EE staff Jonathan Eisch 12/17/2015 05:16 PM
10458 Task Closed Normal panelize prototype design Jonathan Eisch 12/17/2015 05:13 PM
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10457 Task Assigned Normal Design and build full sized pickoff/splitter board Jonathan Eisch 01/12/2016 03:07 PM
10456 Task Resolved Normal Test HV resilliance up to 3kV Jonathan Eisch 10/12/2015 02:40 PM
10455 Task Closed Normal Test AC characteristics without HV Jonathan Eisch 12/17/2015 05:14 PM
10454 Task Closed Normal Test prototype pickoff board Jonathan Eisch 12/17/2015 05:21 PM
10453 Task Closed Normal pickoff prototype board population Jonathan Eisch 12/18/2015 02:46 PM
10452 Task Closed Normal pickoff prototype board production Jonathan Eisch 12/18/2015 02:46 PM
10451 Task Closed Normal board design Jonathan Eisch 12/17/2015 05:22 PM
10450 Task Closed Normal Design and build prototype Jonathan Eisch 12/17/2015 05:22 PM
10449 Task Assigned Normal HV pickoff & signal splitter Jonathan Eisch 04/06/2016 11:14 PM
10447 Task Rejected Normal Cables for VME power supply Jonathan Eisch 12/17/2015 05:11 PM
10446 Task Closed Normal Test VME power supply Jonathan Eisch 12/17/2015 05:10 PM
10444 Task Closed Normal Power supply for VME crate Jonathan Eisch 12/17/2015 05:11 PM
10443 Task Assigned Normal Make readout methods (to be used by artdaq) Jonathan Eisch 01/25/2018 07:16 AM
10442 Task Resolved Normal Throughput testing for ADC cards Jonathan Eisch 10/22/2015 01:40 PM
10441 Task Closed Normal Readout events from two ADC cards Jonathan Eisch 12/17/2015 05:08 PM
10440 Task Assigned Normal Externally trigger ADC cards Jonathan Eisch 01/25/2018 07:14 AM
9679 Task Closed Normal Pick a standard OS for DAQ operations Jonathan Eisch 10/06/2015 01:46 PM
9089 Task Assigned Normal UC ADC cards Jonathan Eisch 01/25/2018 07:16 AM
9087 Task Closed Normal Get quotes for modern VME single-board computers Jonathan Eisch 10/09/2015 01:11 PM
9086 Task Assigned Normal Contact Zarko Pavlovic about beam timing signals. Jonathan Eisch 06/10/2015 10:48 AM
8913 Task Assigned Normal Send an ACDC + central card to QMUL Matthew Wetstein 10/09/2015 01:09 PM
8907 Task Closed Normal Ship PSEC eval card to QMUL 10/09/2015 01:11 PM
8815 Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
8814 Task Closed Normal Splitting the PMT signal into the PSEC electronics Jonathan Eisch 10/13/2015 04:36 PM
8813 Task Assigned Normal Design for clock distribution and timing Jonathan Eisch 01/25/2018 07:15 AM
8812 Task Assigned Normal Solidify Layout and number of crates channels for ANNIE Runl (Run Il) Matthew Wetstein 04/06/2016 11:14 PM
8811 Task Resolved Normal Figure out the data rates and size of output from the system Jonathan Eisch 10/22/2015 01:38 PM
8809 Task Assigned Normal Interface for PSEC electronics with ART system Karen Hayrapetyan 10/09/2015 01:06 PM
8808 Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch 06/10/2015 10:48 AM
8807 Task Closed Normal Get FADCs from UChicago 10/06/2015 01:45 PM
8804 Task Closed Normal Follow up with PREP on LeCroy 1440s 10/09/2015 01:05 PM
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